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Office of the Assistant General Counsel for Finance and Litigation

Biweekly Report—Period Ending July 18, 1998

Raytheon STX v. DOC , GSBCA No. 14298-COM
Depositions and document production by parties
are scheduled to take place from July 20 to July
30. Still outstanding is Appellant’s extremely
broad request to inspect dozens of contract files at
NOAA’s Acquisition Management Division while
reserving the right to inspect contract files
throughout the Department. Appellant has filed a
motion to compel production, and we are filing our
response at the end of the week, which will include
a declaration from the Procurement Executive
demonstrating the burden on the Department in
complying with Appellant’s wide-ranging request.
Fred Kopatich and Edward Weber

LGB & Associates (Agency-level protest)

The draft Decision has been submitted to the
Associate Director for Administration/Controller
for the Bureau of Census. The Decision is due July
20, 1998. Amy Freeman had the matter.

Commerce Combined Credit Card Program

The GSA Contracting Officer has objected to our
refusal to consider US Bank as a potential
Schedule provider of integrated credit card
services to the Department’s travel, purchase and
fleet management activities. Based upon our
conversation with the Contracting Officer and our
review of our promulgated requirements, we
advised the acquiring activity to revise the
requirements and evaluation factors to more
accurately reflect our needs and to permit US
Bank to offer on the revised requirement. Mark
Langstein is advising.

Advanced Chemical Sciences Laboratory at NIST

Ken Lechter has been advised by the Austin
Company that it will be filing a certified claim
involving the last major dispute in this contract. It
will not effect the completion date of November
1998. Austin is claiming that it is entitled to
additional A&E costs (for work already performed)
based upon inaccuracies in the percentage of
completion of the drawings. It is the Government’s
position that the contract was clear that Austin did
not have the right to rely on the percentages
indicated, and that these costs were part of the
base scope of the contract. Upon receipt of the
claim, we will determine whether this dispute is
appropriate for further ADR proceedings.

Radiosonde Replacement Program

Ed Weber and Mark Langstein attended a meeting
of the CONOPS team at which funding and
technical issues were discussed. Based upon these
programmatic issues, we volunteered to talk with
the Chief Counsel of NTIA to determine whether a
creative solution to both technical and funding
issues might be achieved.

Domain Names

In a case before the U.S. District Court for the
Southern District of New York, the plaintiffs,
PGMedia have sued the National Science
Foundation and Network Solutions, Inc. for the
denial of PGMedia’s request to add top level
domain names to the “A” root server. At the
hearing on Monday, the Court narrowed the issue
to whether NSF has the authority to direct NSI to
add or not to add these TLD names to the “A” root
pursuant to the parties Cooperative Agreement for
management of the domain name system.
Although the Department of Commerce is not a
party in the case, filings in the case reference the
Department’s White Paper. Catherine Shea is
advising.

CLD “Time to Complete”—6.6 Days

Contract Law Division—Client Workload
Period Ending 07/15/98

13 24
52 64 77 87

452

1% 3% 6% 7% 48%9%8%
0

1 0 0

2 0 0

3 0 0

4 0 0

5 0 0

ITA NTIA PTO O/S NIST BOC NOAA

Hours
%

Actions Completed/Received during Period           

Received Completed

7/5/98 7/18/98From To

CENSUS 2 1

NOAA 7 8

O/S 1 1

OIG 1 1

PTO 3 3
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